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EXECUTIVE SUMMARY 

Statoil USA Onshore Properties  Inc.  (Statoil) and  the United  States Environmental Protection 

Agency (US EPA), Region 5, entered into an Administrative Settlement Agreement and Order on 

Consent  for Removal Action  (AOC), Docket No. V‐W‐14‐C‐012, effective August 20, 2014. On 

March 2, 2015, Statoil received US EPA’s conditional approval of Statoil’s Draft Work Plan, which 

was  submitted  to US EPA pursuant  to  the AOC on September 3, 2014  (initial  submittal), and 

December  23,  2014  (revised  submittal  per US  EPA  comments).    Statoil  received  EPA’s  final 

approval of the Work Plan on May 5, 2015. As specified in Paragraph 19.a of the AOC, Statoil is 

required  to submit a progress  report  to US EPA every 30th day  following  receipt of US EPA’s 

approval of the Work Plan. Statoil is submitting this Progress Report (PR) pursuant to Paragraph 

19.a.  

Also as  specified  in Paragraph 19.a,  this PR describes all  significant developments during  the 

preceding period,  including actions performed and any problems encountered, analytical data 

received  during  the  reporting  period,  and  the  developments  anticipated  during  the  next 

reporting period,  including a schedule of actions  to be performed, anticipated problems, and 

planned resolutions of past or anticipated problems. For purposes of this PR, the reporting period 

is December 16, 2016 through January 15, 2017.   



Privileged and Confidential    Moody and Associates, Inc. 
    Project No. 14‐467‐LM 
 

 3 February 2017 
DMSLIBRARY01\29970629.v1 

1.0   INTRODUCTION 

This  Progress  Report  (PR)  prepared  by Moody  and  Associates  (Moody)  on  behalf  of  Statoil 

addresses  the areas specified  in AOC Paragraph 19.a  for  the period of December 16, 2016  to 

January 15, 2017 (i.e., the preceding period) as well as anticipated developments for January 16, 

2017 to February 15, 2017 (i.e., the next reporting period). 

2.0  SIGNIFICANT DEVELOPMENTS OF THE PRECEDING 30 DAYS (DECEMBER 16, 2016 TO 

JANUARY 15, 2017)  

2.1   Actions Performed 

No actions were required by the AOC during this reporting period.   

2.2  Problems Encountered 

Pace Analytical is having issues with the vendor being unable to manufacture the standard for 

TTPC testing, and is still awaiting the ordered shipment. Pace will notify Moody when/if it is 

received. 

2.3  Analytical Data Received 

Draft analytical data was  received  from American Aquatics Testing  (AAT)  for  the 2016 Whole 

Effluent Toxicity and Whole Sediment Toxicity Testing (WST) during the reporting period. Draft 

data was  also  received  from Midwest  Biodiversity  Institute  (MBI)  for  the  biological  surveys 

conducted on Opossum Creek and Sunfish Creek  in 2016. Once the Final reports are received 

from MBI and AAT, it is understood that this starts the 6‐week timetable for the Paragraph 15.a.iii 

report (pursuant to Statoil’s extension request submitted on November 8, 2016.    

3.0   ANTICIPATED DEVELOPMENTS (JANUARY 16, 2017 TO FEBURARY 15, 2017) 

3.1  Schedule of Actions 

Writing of the Paragraph 15.a.iii report will continue now that the AAT and MBI data has become 

available. 

3.2  Anticipated Problems 

Statoil has been waiting on Pace to receive the TTPC standard for several months, as the vendor 

is reportedly having issues creating the standard. At this juncture Statoil does not anticipate that 

the standard will be able to be manufactured or received.  

3.3  Planned Resolutions 

There were not any planned resolutions needed for this reporting period. 



Privileged and Confidential    Moody and Associates, Inc. 
    Project No. 14‐467‐LM 
 

 4 February 2017 
DMSLIBRARY01\29970629.v1 

4.0  CONCLUSIONS  

Monitoring and evaluation of data will proceed pursuant to the schedule in the approved Work 

Plan, and Statoil’s November 8 extension request. This PR described all significant developments 

during  the  preceding  period  (December  16,  2016  –  January  15,  2017),  including  actions 

performed and any problems encountered, analytical data received during the reporting period, 

and the developments anticipated during the next reporting period (January 16, 2017 ‐ February 

15, 2017), including a schedule of actions to be performed, anticipated problems, and planned 

resolutions. 

Statoil’s next progress report will be submitted to the US EPA on March 1, 2017 for the January 

16, 2017 to February 15, 2017 reporting period. 
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